

Project Management

ROLL NO	123456	DATE	2026-05-02
STUDENT	-	TEACHER	Vaibhav

TOTAL SCORE

7.5 / 20.0 (37.5%)

QUESTION-WISE MARKS

Q. NO	MAX	SCORED	FEEDBACK
1	2	1	The student defined project organization partially but missed key features like formal structure and roles mentioned in standard definitions.
2	3	0.5	The student attempted to list the ten knowledge areas but the list is mostly incorrect (e.g., 'Quality of service', 'Project importance', 'Project concept' instead of Integration, Scope, Time, Cost, etc.). No example of PMBOK in action was provided.
3	3	1.5	Characteristics of a project are vaguely described but touch upon basic ideas. The definition of a Project Sponsor is somewhat correct (individuals who provide budget/money), earning partial credit.
4	4	1.5	The phases of the Project Life Cycle are listed generically (beginning with print, gets estimated, moves to other stage, starts to build, etc.) rather than the standard Initiation, Planning, Execution, Closure. The feasibility report demonstration is missing.
5	4	1	The concept of Break Even Analysis is vaguely explained as calculating if money put will be paid off. The formula provided ($I/E * 100$) is incorrect. The graphical representation and explanation of its help in scheduling/budgeting are missing.
6	4	2	The student attempted the DCF calculation and correctly set up the formula with the given cash flows and discount rate. However, there are calculation errors (e.g., writing 50,000 instead of 500,000, 60,000 instead of 600,000). The final justification is present but based on flawed math.

OVERALL FEEDBACK

The student shows a very basic understanding of project management concepts but lacks knowledge of formal terminology, standard frameworks (like PMBOK knowledge areas, standard life cycle phases), and correct formulas. The answers are mostly generic and lack depth.

STRENGTHS

- Attempts all questions.
- Basic grasp of the purpose of a project sponsor and the concept of discounted cash flows.

AREAS TO IMPROVE

- Lack of standard project management terminology and concepts (e.g., PMBOK areas, Life Cycle phases).
- Incorrect formulas and numerical errors in calculations.
- Answers are overly generic and lack specific technical details.